

WP1 of 3:

Management, strategy and roadmap

- ➔ Control and monitoring of the LC activities (with WP leaders)**
- ➔ Bookkeeping and quarterly and yearly reporting to the OW2 MO**
- ➔ Define charter, scope and strategy**
- ➔ Detail actions roadmap**
- ➔ Assess and recommend new activities, initiatives, tasks...**
- ➔ Continuous assessment on ongoing activities**

WP2 of 3: Linking with communities and organizations

- ➔ Identification, approach and liaison with OSS communities relevant for OW2**
- ➔ Identification, approach and liaison with European or national organizations, and clusters relevant for OW2**
- ➔ Selection and analysis of funding instruments relevant for OW2 members to fuel research initiatives and new project proposals**
- ➔ Dissemination & communication actions**

WP3 of 3: Tools and services

- ➔ **Definition and development of shared tools and services for the LC community**
- ➔ **Support Europe LC devoted pages on the OW2 Web site**

Roadmap and deliverables

	2008	2008	2008	2009	2009	2009	2009	2010	2010	2010	2010
	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
WP 1 Management, strategy and roadmap											
T1.1 Control and monitoring of the LC activities (with WP leaders)											
T1.2 Bookkeeping and quarterly and yearly reporting											
T1.3 Define charter, scope and strategy											
T1.4 Detail actions roadmap											
T1.5 Assess and recommend new activities, initiatives, tasks...											
T1.6 Continuous assessment on ongoing activities											
D1.1 First draft for Strategy and roadmap report		◆			◆						
D1.1.x Updated Strategy and roadmap report				◆				◆			
D1.2 Interim report			◆								
D1.2.x Yearly report							◆				◆
WP 2 Linking with communities and organizations											
T2.1 Identification, approach and liaison with OSS communities											
T2.2 Identification, approach and liaison with European and national organizations, and clusters											
T2.3 Selection and analysis of funding instruments											
T2.4 Dissemination & communication											
D2.x Yearly progress report						◆				◆	
WP 3 Tools and services											
T3.1 Definition and development of shared tools and services											
T3.2 Support Europe LC devoted pages on OW2 Web site											
D3.1 First release of tools and services platform			◆								
D3.x Subsequent releases of tools and services platform				◆	◆			◆			◆